
Open Jobs (by group)
Week of:

Monday, July 11, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 1702 729 CR Doors 7/1/2016 Folz9 M    |  |  ATF2 6

Construction 10202 Build landing under east carriage 7/8/2016 Phillips10  TW  |  |  PHNX

Construction 10203 Attach 704 cavity to skid 7/8/2016 Phillips11     F|  |  CEC

Construction 10198 Strip forms 7/1/2016 Phillips12      |  |  SPHX 12

Construction 10177 Ceilings & AC unit 6/3/2016 Phillips13      |  |  LEREC 28

Construction 10196 704 MHz shipping frame 7/1/2016 Phillips15    T |  |  CEC 0

Construction 10197 Anchor P.S. racks 7/1/2016 Phillips16      |  |  LEReC 0

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19      |  |  ATF2 608

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20   W F|  |  LEREC 72

Construction 11204 Measurements TPC 7/8/2016 Folz21   W F|  |  STAR

Construction 11232 Locate ZDC @ 8:00 7/8/2016 Folz22 M    |  |  RHIC

Construction 1884 Survey ATR 10/2/2015 Phillips24  TW  |  |  ATR 179

Construction 160219 Survey ACC 2/19/2016 Folz25      |  |  IRCMS 60

Construction 10154 Magnet base assembly 4/15/2016 Phillips27      |  |  SPHX 8

Construction 10186 Survey EC, SM, CM 6/24/2016 Phillips28    TF|  |  PHNX 46

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 2279

Group: Electrician

Construction 160104 Replace EPP-2 @ 9-9 bldg 929 7/1/2016 Folz39  TWTF|  |  AGS 32

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40 M    |  |  CAD 496

Construction 11220 Set limits 912 crane 7/8/2016 Folz41 M    |  |  RHIC

Construction 160509 Install 600A 480V panel.  Column M20, 
building 912

6/17/2016 Folz42   WTF|  |  AGS 56

Construction 160701 Remove / relocate feeds in laser room in 
912

7/8/2016 Phillips43 MT   |  |  ECX

Construction 160517 Pre-work for replacement 480V MCC in 
912

6/17/2016 Folz44      |  |  AGS 0

Construction 160608 Replace ELP-2 column 20, building 912 6/17/2016 Folz45      |  |  AGS 32

Construction 160604 Relocate air compressor 912A 7/1/2016 Folz46   WTF|  |  AGS 0

Construction 160606 Provide on/off switch for pump, building 
975

6/17/2016 Folz47      |  |  AGS 0

Construction 405 Install pipe, etc. in 1002D 4/8/2016 Phillips48      |  |  CEC 544

Construction 160312 Install Bi-level tray outside 1002D 6/3/2016 Phillips49 MTWTF|  |  CEC 368

Construction 160415 Relocate ELP-1 col L-20 in 912 6/3/2016 Folz50 MT   |  |  AGS 128

Construction 160308 Provide power to 3 AC units, 1002D 3/8/2016 Phillips51      |  |  CEC 80

Group: Rigging
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Group: Rigging

Construction 11231 Clean up 924 yard 7/8/2016 Folz56     F|  |  FES

Construction 831 Top plate 6/24/2016 Phillips57     F|  |  ECX 0

Construction 1704 Remove 704 for HP survey 7/8/2016 Phillips58   W  |  |  CEC

Construction 1705 Optical tables, 729 -> 912 7/1/2016 Folz59 MT   |  |  ATF2 64

Construction 11227 Move Equipment 7/8/2016 Phillips60      |  |  ECX

Construction 11228 Move power supplies 7/8/2016 Folz61 M    |  |  AGS

Maintenance 11229 Cranes / repair 7/8/2016 Folz62 M    |  |  FES

Construction 1708 Remove shield wall 7/8/2016 Folz63  TW  |  |  STAR

Construction 11219 Move P.S. into 912 test dock 7/1/2016 Rosas64     F|  |  AGS 0

Construction 10200 Load test RICH fixture 7/1/2016 Phillips65   W  |  |  SPHX 16

Maintenance 937 Ship ENTS 1 & 2 7/8/2016 Campione66   WT |  |  RADW

Miscellaneous 935 Load intermodals 5/27/2016 Phillips67      |  |  RADW 102

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 130

Construction 10199 Magnets, 902 to 974 7/1/2016 Phillips69 M    |  |  LEReC 0

Construction 10159 Rig steel 4/22/2016 Phillips70 M   F|  |  SPHX 38

Construction 1940 Gamma spec intermodal 5/13/2016 Folz71      |  |  RADW 0

Construction 10204 Load 704 cavity to shipping frame 7/8/2016 Phillips72     F|  |  CEC

Construction 10207 Move laser table 7/8/2016 Phillips74    T |  |  LEReC

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 208

Construction 933 Plates and motors 6/24/2016 Folz78    T |  |  AGS 0

Group: Mechanical Tech

Construction 8788 Remove water pipes / anchors etc. 7/8/2016 Folz86    TF|  |  STAR

Construction 835 Fab hot plate 7/8/2016 Pontieri87      |  |  BLIP

Construction 1694 Cryocooler frame 6/3/2016 Folz88      |  |  RHIC 0

Construction 11167 Rehose test quads 4/29/2016 Folz89      |  |  FES 44

Construction 10195 Assist with 704 MHz cavity 7/8/2016 Phillips90 M    |  |  CEC

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 418

Construction 11184 Clean up RPC factory 5/20/2016 Phillips92      |  |  PHNX 44

Maintenance 11226 Repair buss work in ATR power supplies 7/8/2016 Phillips94 MTWTF|  |  ATR

Construction 11218 Hook up PS H2O 7/1/2016 Phillips95     F|  |  SPHX 0

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10180 FPC waveguide setup 6/10/2016 Phillips97  T   |  |  LEREC 20

Group: Electronic Services

Construction 11187 SPHENIX PS controls testing 5/27/2016 Phillips99 MTWTF|  |  SPHX 268

Construction 834 Fab hot plate 7/8/2016 Pontieri100      |  |  BLIP
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Group: Electronic Services

Construction 11225 OPPIS PLC wiring mods 7/8/2016101   WT |  |  LNAC

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 44

Construction 930 Assist water systems 10/23/2015 Folz104      |  |OT CAD 310

Construction 11215 HJET and OPIS Syndi interface 6/24/2016 Folz105      |  |  AGS 17

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106      |  |OT AGS 180

Construction 11221 P.S. Inspection 7/1/2016 Folz107 MTWTF|  |  AGS 240

Construction 11222 UQ5 + UQ12 modifications 7/1/2016 Phillips108 MTWTF|  |  ATR 80

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109    T |  |  CAD 15

Maintenance 11171 Schedule program mods 5/6/2016 Folz110 MTWTF|  |  FES 57

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111      |  |OT AGS 144

Construction 160708 HJET PLC update and modifications. TBD. 6/24/2016 Rosas112      |  |  JET 0

Dismantle 10206 Assist with east carriage decommissioning 7/8/2016 Phillips113 MTWTF|  |  PHNX

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117  TW  |  |OT CAD 440

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 628

Construction 160615 NSRL control upgrade 6/24/2016 Scaduto135      |  |  NSRL 56

Maintenance 160611 AES Move 6/10/2016 Scaduto136      |  |  AGS 64

Maintenance 160614 FPC manifold move 6/17/2016 Scaduto137      |  |  ERL 0

Maintenance 160419 10th station pump 4/22/2016 Scaduto138 MTWTF|  |  AGS 104

Maintenance 160613 902 oven flush 6/17/2016 Scaduto139 MTWTF|  |  AGS 112

Maintenance 160516 Booster access 5/20/2016 Scaduto140      |  |  AGS 0

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141      |  |  AGS 90

Maintenance 160601 RF pump seal leak 6/3/2016 Scaduto142 MTWTF|  |  AGS 88

Maintenance 160417 Install ΔP ATF trans. 4/22/2016 Scaduto143      |  |  ATF 108

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144      |  |  AGS 226

Maintenance 160603 Ozone/Sand filters 6/3/2016 Scaduto145 MTWTF|  |  AGS 124

Maintenance 160604 Waste water 6/3/2016 Scaduto146      |  |  AGS 26

Maintenance 160511 Summer PLC order 5/13/2016 Scaduto147      |  |  AGS 176
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